



Kaeluma Launch Checklists

Focus: Rebuild mornings for families through organic, video-led reach, Resend automation, and a community-funded donation model.

⚡ URGENT: Pre-Launch (May 26 – May 31) — DO THIS WEEK

- ☐ **Social Handle Registration**
 - ☐ TikTok: `@kaeluma_app`
 - ☐ Instagram: `@kaeluma.app`
 - ☐ Twitter/X: `@KaelumApp`
 - ☐ YouTube: `Kaeluma` (for Shorts & product guides)
- ☐ **Resend & Email Configuration**
 - ☐ Set up a free account at [Resend](#).
 - ☐ Verify your custom domain (`kaeluma.com`) using DNS records (DKIM, SPF).
 - ☐ Import existing contacts into a `waitlist-leads` audience segment.
 - ☐ Set up the first automated sequence: **Welcome & Quick Start** triggered immediately upon email signup.
 - ☐ Test the database integration: verify new Supabase users are auto-subscribed to the Resend database group.
- ☐ **Stripe Donation Verification**
 - ☐ Test the Stripe Donation link: `https://donate.stripe.com/28EfZg6aG810f5zd8ggQE00` is active.
 - ☐ Configure a Stripe webhook in Vercel to catch successful donations (`checkout.session.completed`).
 - ☐ Map the webhook to Resend to trigger the **Donation Thank You & Guild Rank** email (Email 10).
- ☐ **Adobe Asset Pack Creation**

- ☐ **Photoshop**: Export transparent PNGs of the Kaeluma logo, coin icons, and badge icons ([branding/](#)).
- ☐ **Figma / Photoshop**: Design a 16:9 banner for Product Hunt and Twitter ([branding/banner.png](#)).
- ☐ Record a 60-second screen capture of Kaeluma (parent setting a mission → child checking it on the dashboard → clink sound → reward shop redemption).
- ☐ **Premiere Pro**: Edit the screen capture:
 - Add jump-cuts, dynamic 110% zoom-ins, and text captions (Outfit Bold).
 - Layer high-quality metallic "Coin Clink" SFX when missions are completed.
 - Export a 16:9 version (for YouTube and Product Hunt) and a 9:16 vertical version (for Shorts and Reels).
- ☐ **Technical Validation**
 - ☐ Verify the kid-parent dashboard link runs correctly on iOS Safari and Android Chrome (since mobile web traffic is 90% of social clicks).
 - ☐ Confirm parent PIN settings block access to reward editing.
 - ☐ Set up Vercel Web Analytics to track landing page signup conversions.

● **WEEK 1: Warm Up & Channel Setup (June 1 – June 7)**

June 1 (Monday)

- ☐ Post TikTok Day 1 video: "Before vs. After Morning" (see [social_media_templates.md](#)).
- ☐ Post same video as Instagram Reel and YouTube Short.
- ☐ Post r/SideProject thread: "I built a gamified chore app to stop yelling at my 5-year-old. It's free and ad-free."
- ☐ DM 5 parenting micro-influencers.

June 2 (Tuesday)

- ☐ Post TikTok Day 2: "The Screen Time Economy".
- ☐ Update the descriptions of the **top 3 videos** on the *Adventures with Amiga* YouTube channel to include: "Struggling with morning routines? Try Kaeluma for free: [kaeluma.com](#)".
- ☐ DM 5 micro-influencers.

June 3 (Wednesday)

- ☐ Post TikTok Day 3: "ADHD Visual Dopamine Loop".
- ☐ Comment on 10 parenting videos (authentic advice, no pitching).
- ☐ Reach out to 3 local pediatric/family clinics with the 1-page Kaeluma PDF guide.

June 4 (Thursday)

- ☐ Post TikTok Day 4: "5 Chores to Gamify First".
- ☐ Post in r/parenting: "How do you handle morning routine battles?" (Story-first, do not pitch the app).
- ☐ Draft the Product Hunt submission (title, description, screenshots).

June 5 (Friday)

- ☐ Post TikTok Day 5: "Founder Story: Why Kaeluma is Free".
- ☐ Send pitch emails to parenting editors (Fatherly, Scary Mommy, Romper) using your kids' content creator credentials.
- ☐ Pin a comment containing Kaeluma's link to the most popular *Adventures with Amiga* YouTube videos.

June 6–7 (Weekend)

- ☐ Post TikTok Day 7: "What Reward Did Your Kid Choose?".
- ☐ Check Resend dashboard: verify waitlist growth rates.
- ☐ Reach out to influencers who responded to DMs and send them setup links.

☒ Week 1 Milestone Gate:

- 200+ waitlist email signups.
 - At least 1 video over 10K organic views.
 - Product Hunt draft completed.
-

● WEEK 2: Soft Launch & Beta Access (June 8 – June 14)

June 8 (Monday) — Beta Access Opens

- ☐ Trigger the **Beta Access Open** campaign via Resend to the full waitlist.
- ☐ Open signups at kaeluma.com/signup.
- ☐ Post TikTok: "We just opened the beta. Here is how parents are setting it up."
- ☐ Monitor Supabase logs for signup errors.

June 9 (Tuesday)

- ☐ Personally email (via Resend) everyone who registered on day one to check if onboarding was smooth.
- ☐ Post TikTok: Video response to a comments question from yesterday's launch.

June 10 (Wednesday)

- ☐ **Media Pitch:** Email local news stations ("Local kids' media creator builds routine app for families").
- ☐ Monitor Vercel web metrics for traffic spikes.

June 11 (Thursday)

- ☐ Check DB statistics: calculate the Activation Rate (chores created/registered users).
- ☐ Post on Indie Hackers: "Building a free, donation-supported SaaS in public: Week 1 numbers."
- ☐ Collect 3 testimonials from active beta families.

June 12–14 (Weekend)

- ☐ Complete Product Hunt submission (confirm Hunter, upload thumbnails, add first comment draft).
- ☐ Run final mobile sanity checks on parent approvals and coin redemptions.
- ☐ Pre-schedule all launch day social posts.

✅ Week 2 Milestone Gate:

- 100 activated beta users (chores created).
- 3 testimonials gathered.

- Product Hunt listing locked and scheduled.

WEEK 3: Public Launch Week (June 15 – June 21)

June 15 (Monday) — T-2 Days

- ☐ Send "Kaeluma launches in 2 days" teaser via Resend.
- ☐ Post teaser Reel/Short.

June 16 (Tuesday) — T-1 Day

- ☐ Double-check the Resend launch email copy.
- ☐ Verify Stripe donation redirect URL functions properly.

June 17 (Wednesday) — LAUNCH DAY

- ☐ **12:01 AM PST:** Product Hunt listing goes live.
- ☐ **12:05 AM PST:** Post founder comment on Product Hunt.
- ☐ **7:00 AM EST:** Send Launch Day Resend email blast to waitlist.
- ☐ **8:00 AM EST:** Post Twitter/X 10-tweet launch thread.
- ☐ **9:00 AM EST:** Post Launch Day Reel/Short on socials.
- ☐ **10:00 AM EST:** Post Reddit templates in r/SideProject, r/parenting, and r/ADHD_parents.
- ☐ **11:00 AM EST: YouTube Crossover:** Post the launch announcement on the *Adventures with Amiga* channel Community Tab.
- ☐ **All Day:** Monitor and reply to every Product Hunt comment and support ticket.

June 18–21 (Post-Launch)

- ☐ Post a "Launch Day Results" thread on Twitter/X and Indie Hackers.
- ☐ Send a personal thank-you to all early donors.
- ☐ Follow up on any press/media inquiries.

☒ **Week 3 Milestone Gate:**

- Top 5 on Product Hunt.
 - 500+ signups.
 - 15+ Stripe donation transactions.
-

WEEK 4: Growth & Retention (June 22 – June 30)

- ☐ **Advocacy:** Nudge active families to use the "Share a Win" button when kids level up or build streaks.
- ☐ **Weekly Reports:** Check automated Monday report triggers in Resend.
- ☐ **Feedback Survey:** Send a 3-question survey via Resend to parents active for 7+ days: "What routine did Kaeluma fix? What feature should I build next?"
- ☐ **Donation Ask:** Check that the 14-day engaged user donation prompt is triggering correctly in Resend.
- ☐ **Retrospective:** Write and share a "How we built and launched a free, ad-free family app" build-in-public summary.

☒ **Week 4 Milestone Gate:**

- 1,000+ total families registered.
- 30+ donation gifts.
- Day-14 retention rate $\geq 30\%$.