

# Kaeluma Launch Checklists

**Focus:** Rebuild mornings for families through organic, video-led reach, Resend automation, and a community-funded donation model.

## Priority Key

| LABEL                                                                                | MEANING                                                | RULE                            |
|--------------------------------------------------------------------------------------|--------------------------------------------------------|---------------------------------|
|  P1 | <b>Must-do</b> — launch depends on it                  | Do these first, no exceptions   |
|  P2 | <b>Important</b> — significantly boosts launch quality | Do after all P1s are complete   |
|  P3 | <b>Nice-to-have</b> — builds long-term momentum        | Skip if running behind schedule |

## WEEK 0: Analytics & Tracking Setup (May 26 – May 28)

### IMPORTANT

Complete tracking setup BEFORE any marketing activity begins. Without this, you can't measure what's working.

- ☐ [ P1 • ~1h] Set up Vercel Web Analytics with custom events for `signup_started`, `signup_completed`, `first_quest_created`.
- ☐ [ P1 • ~30m] Configure UTM parameter parsing — ensure `utm_source`, `utm_medium`, and `utm_campaign` values are captured on the signup page and stored in Supabase user metadata.
- ☐ [ P2 • ~1h] Create a Google Sheet "Launch Dashboard" with tabs: Daily Signups, Channel Attribution (by UTM source), Product Hunt Rank, Email Open Rates, Social Video Views.
- ☐ [ P2 • ~30m] Set up Google Search Console and submit sitemap.xml for indexing.

 Week 0 Total: ~3 hours

## URGENT: Pre-Launch (May 28 – May 31) — DO THIS WEEK

- ☐ **Social Handle Registration**
  - ☐ [ P1 • ~30m] TikTok: `@kaeluma_app`
  - ☐ [ P1 • ~15m] Instagram: `@kaeluma.app`
  - ☐ [ P1 • ~15m] Twitter/X: `@KaelumApp`
  - ☐ [ P2 • ~15m] YouTube: `Kaeluma` (for Shorts & product guides)
- ☐ **Resend & Email Configuration**
  - ☐ [ P1 • ~30m] Set up a free account at [Resend](#).
  - ☐ [ P1 • ~1h] Verify your custom domain (`kaeluma.com`) using DNS records (DKIM, SPF).
  - ☐ [ P1 • ~30m] Import existing contacts into a `waitlist-leads` audience segment.
  - ☐ [ P1 • ~1h] Set up the first automated sequence: **Welcome & Quick Start** triggered immediately upon email signup.
  - ☐ [ P1 • ~1h] Test the database integration: verify new Supabase users are auto-subscribed to the Resend database group.
- ☐ **Stripe Donation Verification**
  - ☐ [ P1 • ~15m] Test the Stripe Donation link: `https://donate.stripe.com/28EfZg6aG810f5zd8ggQE00` is active.

- ☐ [🔴 P1 • ~1h] Configure a Stripe webhook in Vercel to catch successful donations (`checkout.session.completed`).
- ☐ [🟡 P2 • ~30m] Map the webhook to Resend to trigger the **Donation Thank You & Guild Rank** email (Email 10).
- ☐ **Adobe Asset Pack Creation**
  - ☐ [🔴 P1 • ~1h] **Photoshop**: Export transparent PNGs of the Kaeluma logo, coin icons, and badge icons (`branding/`).
  - ☐ [🔴 P1 • ~1h] **Figma / Photoshop**: Design a 16:9 banner for Product Hunt and Twitter (`branding/banner.png`).
  - ☐ [🔴 P1 • ~2h] Record a 60-second screen capture of Kaeluma (parent setting a mission → child checking it on the dashboard → clink sound → reward shop redemption).
  - ☐ [🔴 P1 • ~4h] **Premiere Pro**: Edit the screen capture:
    - Add jump-cuts, dynamic 110% zoom-ins, and text captions (Outfit Bold).
    - Layer high-quality metallic "Coin Clink" SFX when missions are completed.
    - Export a 16:9 version (for YouTube and Product Hunt) and a 9:16 vertical version (for Shorts and Reels).
- ☐ **Technical Validation & AEO Setup**
  - ☐ [🔴 P1 • ~1h] Verify the kid-parent dashboard link runs correctly on iOS Safari and Android Chrome (since mobile web traffic is 90% of social clicks).
  - ☐ [🔴 P1 • ~30m] Confirm parent PIN settings block access to reward editing.
  - ☐ [🔴 P1 • ~30m] Set up Vercel Web Analytics to track landing page signup conversions.
  - ☐ [🔴 P1 • ~30m] **AEO JSON-LD Schema**: Verify the structured JSON-LD `SoftwareApplication` markup is rendering correctly in `src/app/layout.js` HTML headers.
  - ☐ [🟡 P2 • ~30m] **Google Search Console**: Verify `kaeluma.com` ownership and request index crawls to ensure AI scraping crawlers get the latest updates.
  - ☐ [🟡 P2 • ~1h] **AI-Facing FAQ Layout**: Ensure the website landing page contains clear, crawlable Q&A text matches from the *AEO Playbook* for conversational RAG queries.

🕒 **Pre-Launch Total: ~18 hours** (spread across 4 days = ~4.5h/day)

## 🔴 WEEK 1: Warm Up & Channel Setup (June 1 – June 7)

### June 1 (Monday) — ~3.5h

- ☐ [🔴 P1 • ~2h] Post TikTok Day 1 video: "Before vs. After Morning" (see `social_media_templates.md`). Includes filming, editing, and captioning.
- ☐ [🟡 P2 • ~30m] Post same video as Instagram Reel and YouTube Short (re-export, adjust captions).
- ☐ [🔴 P1 • ~30m] Post r/SideProject thread: "I built a gamified chore app to stop yelling at my 5-year-old. It's free and ad-free."
- ☐ [🟡 P2 • ~30m] DM 5 parenting micro-influencers (use template from `launch_strategy.md`).

### June 2 (Tuesday) — ~3h

- ☐ [🔴 P1 • ~2h] Post TikTok Day 2: "The Screen Time Economy".
- ☐ [🟡 P2 • ~30m] Update the descriptions of the **top 3 videos** on the *Adventures with Amiga* YouTube channel to include: "Struggling with morning routines? Try Kaeluma for free: [kaeluma.com](https://kaeluma.com)".
- ☐ [🟡 P2 • ~30m] DM 5 micro-influencers.

### June 3 (Wednesday) — ~3.5h

- ☐ [🔴 P1 • ~2h] Post TikTok Day 3: "ADHD Visual Dopamine Loop".

- ☐ [🟡 P2 · ~45m] Comment on 10 parenting videos (authentic advice, no pitching).
- ☐ [🟢 P3 · ~45m] Reach out to 3 local pediatric/family clinics with the 1-page Kaeluma PDF guide.

#### June 4 (Thursday) — ~3.5h

- ☐ [🔴 P1 · ~2h] Post TikTok Day 4: "5 Chores to Gamify First".
- ☐ [🟡 P2 · ~30m] Post in r/parenting: "How do you handle morning routine battles?" (Story-first, do not pitch the app).
- ☐ [🔴 P1 · ~1h] Draft the Product Hunt submission (title, description, screenshots).

#### June 5 (Friday) — ~3h

- ☐ [🔴 P1 · ~2h] Post TikTok Day 5: "Founder Story: Why Kaeluma is Free".
- ☐ [🟡 P2 · ~45m] Send pitch emails to parenting editors (Fatherly, Scary Mommy, Romper) using your kids' content creator credentials.
- ☐ [🟢 P3 · ~15m] Pin a comment containing Kaeluma's link to the most popular *Adventures with Amiga* YouTube videos.

#### June 6–7 (Weekend) — ~2h

- ☐ [🔴 P1 · ~1h] Post TikTok Day 7: "What Reward Did Your Kid Choose?".
- ☐ [🟡 P2 · ~30m] Check Resend dashboard: verify waitlist growth rates.
- ☐ [🟡 P2 · ~30m] Reach out to influencers who responded to DMs and send them setup links.

🕒 **Week 1 Total: ~18.5 hours** (~2.6h/day average)

#### ✅ Week 1 Milestone Gate:

- 200+ waitlist email signups.
- At least 1 video over 10K organic views.
- Product Hunt draft completed.

---

## 🟡 WEEK 2: Soft Launch & Beta Access (June 8 – June 14)

---

#### June 8 (Monday) — Beta Access Opens — ~3h

- ☐ [🔴 P1 · ~30m] Trigger the **Beta Access Open** campaign via Resend to the full waitlist.
- ☐ [🔴 P1 · ~15m] Open signups at [kaeluma.com/signup](https://kaeluma.com/signup).
- ☐ [🔴 P1 · ~2h] Post TikTok: "We just opened the beta. Here is how parents are setting it up."
- ☐ [🔴 P1 · ~15m] Monitor Supabase logs for signup errors.

#### June 9 (Tuesday) — ~2.5h

- ☐ [🔴 P1 · ~1h] Personally email (via Resend) everyone who registered on day one to check if onboarding was smooth.
- ☐ [🟡 P2 · ~1.5h] Post TikTok: Video response to a comments question from yesterday's launch.

#### June 10 (Wednesday) — ~2h

- ☐ [🟡 P2 · ~1h] **Media Pitch:** Email local news stations ("Local kids' media creator builds routine app for families").
- ☐ [🔴 P1 · ~30m] Monitor Vercel web metrics for traffic spikes.
- ☐ [🟡 P2 · ~30m] Check UTM attribution data — which channels drove the most signups?

#### June 11 (Thursday) — ~2.5h

- ☐ [🔴 P1 · ~30m] Check DB statistics: calculate the Activation Rate (chores created/registered users).

- ☐ [🟡 P2 · ~1h] Post on Indie Hackers: "Building a free, donation-supported SaaS in public: Week 1 numbers."
- ☐ [🟡 P2 · ~1h] Collect 3 testimonials from active beta families.

### June 12–14 (Weekend) — ~4h

- ☐ [🔴 P1 · ~2h] Complete Product Hunt submission (confirm Hunter, upload thumbnails, add first comment draft).
- ☐ [🔴 P1 · ~1h] Run final mobile sanity checks on parent approvals and coin redemptions.
- ☐ [🔴 P1 · ~1h] Pre-schedule all launch day social posts.

🕒 **Week 2 Total: ~14 hours** (~2h/day average)

#### ✅ **Week 2 Milestone Gate:**

- 100 activated beta users (chores created).
- 3 testimonials gathered.
- Product Hunt listing locked and scheduled.

---

## 🚀 **WEEK 3: Public Launch Week (June 15 – June 21)**

---

### June 15 (Monday) — T-2 Days — ~1.5h

- ☐ [🔴 P1 · ~30m] Send "Kaeluma launches in 2 days" teaser via Resend.
- ☐ [🔴 P1 · ~1h] Post teaser Reel/Short.

### June 16 (Tuesday) — T-1 Day — ~1.5h

- ☐ [🔴 P1 · ~30m] Double-check the Resend Launch Day email copy (Email 2.5).
- ☐ [🔴 P1 · ~15m] Verify Stripe donation redirect URL functions properly.
- ☐ [🔴 P1 · ~15m] Pre-load all social post drafts with schedule confirmation.
- ☐ [🟡 P2 · ~30m] Notify beta users: "We go live publicly tomorrow — help us upvote on Product Hunt!"

### June 17 (Wednesday) — 🚀 **LAUNCH DAY — ~12h (block the full day)**

- ☐ [🔴 P1 · ~15m] **12:01 AM PST:** Product Hunt listing goes live.
- ☐ [🔴 P1 · ~15m] **12:05 AM PST:** Post founder comment on Product Hunt.
- ☐ [🔴 P1 · ~15m] **7:00 AM EST:** Send Launch Day Resend email blast (Email 2.5) to full list.
- ☐ [🔴 P1 · ~30m] **8:00 AM EST:** Post Twitter/X 10-tweet launch thread.
- ☐ [🔴 P1 · ~30m] **9:00 AM EST:** Post Launch Day Reel/Short on socials.
- ☐ [🔴 P1 · ~30m] **10:00 AM EST:** Post Reddit templates in r/SideProject, r/parenting, and r/ADHD\_parents.
- ☐ [🟡 P2 · ~15m] **11:00 AM EST: YouTube Crossover:** Post the launch announcement on the *Adventures with Amiga* channel Community Tab.
- ☐ [🔴 P1 · ~8h] **All Day:** Monitor and reply to every Product Hunt comment, support ticket, and social mention. Check server health every 2 hours.

### June 18–21 (Post-Launch) — ~4h

- ☐ [🔴 P1 · ~1h] Post a "Launch Day Results" thread on Twitter/X and Indie Hackers.
- ☐ [🟡 P2 · ~30m] Send a personal thank-you to all early donors.
- ☐ [🔴 P1 · ~1h] Follow up on any press/media inquiries within 2 hours of receipt.
- ☐ [🔴 P1 · ~30m] Check Supabase connection pool and Vercel function logs for errors.
- ☐ [🟡 P2 · ~1h] Compile launch metrics: signups, PH rank, email opens, top UTM sources, donation count.

🕒 **Week 3 Total: ~19 hours** (most concentrated on Launch Day)

### ✅ Week 3 Milestone Gate:

- Top 5 on Product Hunt.
- 500+ signups.
- 15+ Stripe donation transactions.

## 🚨 Launch Day Incident Response

### ⚠️ WARNING

If any of these happen on June 17, follow the response protocol immediately.

| INCIDENT                        | RESPONSE                                                                                                    | TIME TARGET |
|---------------------------------|-------------------------------------------------------------------------------------------------------------|-------------|
| Server/Vercel down              | Check Vercel dashboard → redeploy latest commit → post status on Twitter: "We're on it, back shortly!"      | < 15 min    |
| Supabase rate limit             | Scale up to Pro tier temporarily (\$25/mo) → clear connection pool → restart Edge functions                 | < 30 min    |
| Stripe webhook failure          | Check Vercel function logs → redeploy webhook endpoint → manually send donation thank-you emails            | < 1 hour    |
| Signup flow broken              | Roll back to last working deployment on Vercel → hotfix → redeploy                                          | < 30 min    |
| Negative comment/safety concern | Respond empathetically within 30 min → "We take this seriously, we're looking into it" → escalate if needed | < 30 min    |
| Unexpected viral traffic        | Celebrate! But monitor — check Supabase connections, bump Vercel concurrency limits if needed               | Ongoing     |

## 📊 WEEK 4: Growth & Retention (June 22 – June 30)

- ☐ [🔴 P1 · ~30m] **Advocacy:** Nudge active families to use the "Share a Win" button when kids level up or build streaks.
- ☐ [🔴 P1 · ~30m] **Weekly Reports:** Check automated Monday report triggers in Resend.
- ☐ [🟡 P2 · ~1h] **Feedback Survey:** Send a 3-question survey via Resend to parents active for 7+ days: "What routine did Kaeluma fix? What feature should I build next?"
- ☐ [🟡 P2 · ~30m] **Donation Ask:** Check that the 14-day engaged user donation prompt is triggering correctly in Resend.
- ☐ [🟡 P2 · ~2h] **Retrospective:** Write and share a "How we built and launched a free, ad-free family app" build-in-public summary.
- ☐ [🟡 P2 · ~1h] **Analytics Review:** Compile full-month dashboard — chart signups, retention curve, top channels by UTM, donation conversion rate.

🕒 **Week 4 Total: ~5.5 hours**

### ✅ Week 4 Milestone Gate:

- 1,000+ total families registered.
- 30+ donation gifts.
- Day-14 retention rate ≥ 30%.

# Time Budget Summary

| PHASE                   | HOURS | DAYS    | DAILY AVERAGE |
|-------------------------|-------|---------|---------------|
| Week 0: Analytics Setup | 3h    | 2       | 1.5h/day      |
| Pre-Launch (May 28–31)  | 18h   | 4       | 4.5h/day      |
| Week 1 (June 1–7)       | 18.5h | 7       | 2.6h/day      |
| Week 2 (June 8–14)      | 14h   | 7       | 2h/day        |
| Week 3 (June 15–21)     | 19h   | 7       | 2.7h/day ⚠️   |
| Week 4 (June 22–30)     | 5.5h  | 9       | 0.6h/day      |
| TOTAL                   | 78h   | 36 days | ~2.2h/day     |

⚠️ WARNING

The heaviest days are Pre-Launch (4.5h/day) and Launch Day itself (~12h block). Plan your schedule accordingly. The video editing tasks in Pre-Launch are the biggest time sinks — consider batching all 7 TikTok videos in a single filming session to save setup time.